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August 10, 2010 

 

Mr. Brian Wootton, Hydrogeologist Permitting Branch              

Solid Waste Section  

Division of Waste Management 

North Carolina Department of Environment and Natural Resources 

401 Oberlin Road, Suite 150 

Raleigh, NC 27605 
 

Re:  Corrective Action Plan – Modification Request  

City of Albemarle Landfill 

40592 B Stony Gap Road 

Albemarle, NC  28002 

Permit No. 84-01 

MESCO Project No. G07059.0 
 

Mr. Wootton: 

 

Municipal Engineering Services Co., P.A. (MESCO), on behalf of the City of Albemarle, 

appreciates the opportunity to present to the Solid Waste Section (SWS) this request to modify 

the Corrective Action Plan for the City of Albemarle Landfill, Albemarle, Stanly County, NC 

approved March 2, 2009 and currently in process.  In accordance with Section 6.3(Revisions) of 

the Corrective Action Plan (CAP), this letter is to: 

 

1. Inform you of our plan and desire to amend portions of the current CAP, and  

2. Request a modification (extension) to the implementation schedule.  

 

The referenced CAP proposed implementation of the approved selected remedy including: 

 

• Monitored Natural Attenuation (MNA) - Eastern Plume 

• MNA with HRC Injection and Phytoremediation – Western Plume 

 

Our request refers to “western plume” remedy modification only. 

 

Since CAP approval, MNA analysis has been implemented as proposed.  An initial group of 

approximately 300 saplings were planted in the area near MW-2 and MW-7 between the 

estimated edge of waste and western property line, as generally depicted on CAP Plate 6.  Water 

level transducers record daily static water levels and quarterly tree growth and visual health 

measurements have been recorded, as proposed.  Groundwater and surface water sampling and 

analysis have been performed in accordance with the Groundwater and Surfacewater Monitoring 

Plan presented in the CAP Section 4. 
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Due to economic conditions, the City of Albemarle (City) has experienced financial constraints 

that have affected their ability to initiate the HRC injection aspect of the western plume CAP.  

Additionally, recent analytical results have indicated that contaminant concentrations and 

subsurface geochemical conditions that were considered when selecting HRC as the injection 

product have changed, persuading us to re-assess our selected remedy.  We are working with a 

third party remediation firm to determine the best possible action to successfully remediate the 

western plume and would like to submit a modified schedule upon further analysis. 

Municipal Engineering Services Co., P.A., on behalf of the City of Albemarle, appreciates the 

opportunity to submit this CAP modification request.  Please contact us at (919) 772-5393 or by 

e-mail at mgerman@mesco.com or mbrown@mesco.com if you have any questions or 

comments regarding this request.   

 

Sincerely,  

MUNICIPAL ENGINEERING SERVICES CO., P.A. 

 
Madeline German 

Geoscientist 

 
Mark Brown, LG, PG 

Sr. Professional Geologist 

 

 

Enclosures 

 

cc: Mr. Mike Lambert, City of Albemarle Solid Waste Director 

Wayne Sullivan, MESCO 

 

 


